PROJECT ROLLOUT



Requirements Analysis









JUNE 2021

- Analysis of staff feedback
- Commencing cohort analysis
- Employability Strategy
- First Year Experience Strategy
- Academic Plan staff sessions (May)
- BENH External Review (March)
- EA Full accreditation for BENH (Civil) -Springfield Campus (Feb)

DEC 2021

- Identification of core features of new curriculum model
- Establishment of governance structures
- Stakeholder consultation

JUN 2022

Integrated standards for the program

- EA competency standards
- AQF requirements
- USQ program learning outcomes
- Admission requirements

DEC 2022

- Stage 2 Approvals Commence
- Documentation
- Final Transition Plans

- Handbook Entries

- Complete course specifications
- Recommend Enrolment Patterns
- FEB 2024
- Launch! **New Programs**
- Commence in S1 2024

- Brainstorming Workshops (April 2020)

- FYE & Employability (Oct 2020)
- Planning Day (Nov 2020)
- Employer & Graduate feedback analysis

- Concept development
- Project plan
- Full day workshop (3 September)
- Stakeholder consultation

SEPT 2021

- General shape of the curriculum decided
- Number and types of courses
- Stakeholder consultation

MAR 2022

- Approvals: Stage 1 Concept Brief
- Graduate competencies mapped against building blocks
- Student transition plans
- Equipment & facilities plan for new programs

SEPT 2022

Academic Board Approval

JULY 2023