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OTHER REQUISITES

Students are required to have access to a personal computer, e-mail capabilities and Internet access
to USQConnect. Current details of computer requirements can be found at
<http://www.usq.edu.au/ict/students/standards/default.htm>.

RATIONALE

Strategic planning is vital for business survival in these volatile times and the planning almost
invariably leads to change. It is essential that this change is managed effectively, and the concepts,
tools and techniques of project management provide the means for doing this. Project management
is the art and science of integrating the management of the scope, time, cost, quality, human
resources, communications, risk and procurement of a project. It is a management process which
aims to ensure that the objectives of an undertaking are achieved on time and within budget. Project
management tools and techniques have their roots in industrial engineering and the construction
industry but managers are realising that the philosophies, principles and skills are equally applicable
to any activity that can be defined as a project. Apart from capital acquisition and construction
projects, they can also be applied successfully in such areas as the introduction of new products,
the development and implementation of new public policies, the restructuring of organisations or
the design and roll-out of new information technology systems. The concepts, tools and techniques
of project management enforce detailed planning of the project before work can commence and
provide a means of control during execution, helping to ensure that desired outcomes are achieved.

SYNOPSIS

The course examines the following: (1) an overview of projects and project management; (2) a
systems view of project management, definition of strategy and governance; (3) project
organisational structures and communication with key stakeholders; (4) project scope management;
(5) project financial management; (6) project time management; (7) project cost management; (8)
management of the quality and risks associated with the project; (9) management of the procurement
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processes; and (10) integration and control of the project management processes. The course covers
all nine units of the nationally-accredited National Competency Standards for Project Management.
It addresses the fundamental difference between project and general management. It highlights
the importance of project planning and discusses the processes of networking, scheduling and
resource allocation. It also includes discussions on project monitoring and performance
measurement, earned value control systems, quality planning, assurance and control, risk assessment
and analysis and human resource management in the project environment. The importance of
project communication and the use of management information systems to assist in planning and
controlling project activities are emphasised. Students are encouraged to use a personal
computer-based project management software package and may also use other software such as
spreadsheets in a project management system application.

OBJECTIVES

The course objectives define the student learning outcomes for a course. The assessment item/s
that may be used to assess student achievement of an objective is/are shown in parentheses after
each objective. On successful completion of this course, students should be able to:

1. identify the nature and role of projects and project management in a selected organisational

context (Assignment 1, Assignment 2)

apply a systems view to the management of project (Assignment 1, Assignment 2)

3. define the strategy and establish appropriate governance standards required for a project
(Assignment 1, Assignment 2)

4. identify and analyse the stakeholders of a project, create the appropriate organisational
structure to carry out the project, and establish appropriate communication systems between
key stakeholders (Assignment 1, Assignment 2)

5. carry out scope definition of a project (Assignment 1, Assignment 2)

6. carry out a financial analysis for justification of proceeding with the project (Assignment
1, Assignment 2)

7. plan, define, monitor and control the time and cost issues associated with the project
(Assignment 1, Assignment 2)

8. plan, define, monitor and control the quality and risks associated with the project
(Assignment 1, Assignment 2)

9. select and implement the appropriate procurement strategy and processes for outsourcing
appropriate components of a project (Assignment 1, Assignment 2)

10.integrate and control the wide range of project management processes (Assignment 1,
Assignment 2)

11.integrate all project processes, bring the project to a successful termination and review
project outcomes (Assignment 1, Assignment 2).

n

TOPICS
Description Weighting (%)
1. The project environment 10.00
2. Systems, strategy and governance 10.00
3. Project organisation and communication management 10.00
4, Project scope management 10.00
5. Financial analysis of projects 10.00
6. Project time management 10.00
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7. Project cost management 10.00

8. Project quality and risk management 10.00
0. Project procurement management 10.00
10.  Project integration management and termination 10.00

TEXT and MATERIAL Srequired to be PURCHASED or ACCESSED

ALL textbooks and materials are available for purchase from USQ BOOKSHOP (unless otherwise
stated). Orders may be placed via secure internet, free fax 1800642453, phone 07 46312742 (within
Australia), or mail. Overseas students should fax +61 7 46311743, or phone +61 7 46312742. For
costs, further details, and internet ordering, use the "Textbook Search' facility at
http://bookshop.usq.edu.au click 'Semester’, then enter your 'Course Code' (no spaces).

Students may need access to a PC-based project management software package (such as Microsoft
Project, Timeline, SureTrak etc) to be able to complete the course requirements of assignment 2.
Students should read the assignment requirements and contact the course examiner if further
information is required.

Microsoft Project is the preferred software package and may be required to read electronic materials
supplied with this course. A copy of this software is provided to students of this course at no cost
for use during the semester. Conditions apply to its use. Alternatively, all students of USQ are
able to purchase academic versions of the software from the USQ Bookshop or other outlets at
reduced prices, whether you are an Australian or an international student.

MGT8022 study package. The study package will be supplied at no cost to students

Itis essential to learn how to use this software as soon as possible or it may be difficult to complete
the assignments within the time allocated. If students have any difficulties, they should contact
the Course Leader for advice.

PMI 2004, A guide to the project management body of knowledge (PMBOK), 3rd edn, Project
Management Institute, Newtown Square, Pennsylvania. (NOTE: This text is common to MGT8022,
MGT8024, MGT8025 and MGT8027.)

Gardiner, P 2005, Project management: a strategic planning approach, Palgrave Macmillan,
Basingstoke, UK.

(Note: This text is common to MGT8022, MGT8025 and MGT8027.)

Summers, J & Smith, B 2006, Communication skills handbook: how to succeed in written and
oral communication, 2nd edn, John Wiley & Sons, Milton, Queensland.

REFERENCE MATERIALS

Reference materials are materials that, if accessed by students, may improve their knowledge and
understanding of the material in the course and enrich their learning experience.

Australian Institute of Project Management, 1996, National competency standards for project
management, [Online], Available: http://www.aipm.com.au/html/ncspm.cfm[2002, Feb 19].

Burke, R 2006, Project management: planning and control techniques, 5th edn, Burke Publishing,
Cleland, DI (ed) 2004, Field guide to project management, 2nd edn, Wiley, Hoboken, New Jersey.
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Gray, CF & Larson, EW 2008, Project management: the managerial process, 4th edn,
McGraw-Hill/Irwin, Boston, Massachusetts.

Kerzner, H 2006, Project management: a systems approach to planning, scheduling, and controlling,
9th edn, John Wiley & Sons, New York.

Meredith, JR & Mantel, SJ Jr 2006, Project management: a managerial approach, 6th edn, John
Wiley & Sons, Hoboken, New Jersey.

Turner, JR 2009, The handbook of project-based management, 3rd edn, McGraw-Hill, London.

STUDENT WORKLOAD REQUIREMENTS

ACTIVITY HOURS
Assignments 60.00
Private Study 63.00
Tutorials or Workshops 42.00

ASSESSMENT DETAILS

Description Marks out of Wig Due date
(%)

ASSIGNMENT 1 100.00 30.00 06 Apr 2009

ASSIGNMENT 2 100.00 70.00 09 Jun 2009

IMPORTANT ASSESSMENT INFORMATION

1 Attendance requirements:
It is the students' responsibility to attend and participate appropriately in all activities
(such as lectures, tutorials, laboratories and practical work) scheduled for them, and to
study all material provided to them or required to be accessed by them to maximise their
chance of meeting the objectives of the course and to be informed of course-related
activities and administration.

2 Requirements for students to complete each assessment item satisfactorily:
To satisfactorily complete an individual assessment item a student must achieve at least
50% of the marks. (Depending upon the requirements in Statement 4 below, students may
not have to satisfactorily complete each assessment item to receive a passing grade in this
course.)

3 Penalties for late submission of required work:
If students submit assignments after the due date without prior approval of the examiner,
then a penalty of 5% of the total marks gained by the student for the assignment may apply
for each working day late up to ten working days at which time a mark of zero may be
recorded. See item 1 below.

4 Requirements for student to be awarded a passing grade in the course:
To be assured of receiving a passing grade a student must achieve at least 50% of the total
weighted marks available for the course.

5 Method used to combine assessment results to attain final grade:

The final grades for students will be assigned on the basis of the weighted aggregate of
the marks obtained for each of the summative assessment items in the course.
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6 Examination information:
There is no examination in this course.

7 Examination period when Deferred/Supplementary examinations will be held:
Not applicable.

8 University Regulations:
Students should read USQ Regulations 5.1 Definitions, 5.6 Assessment, and 5.10 Student
Academic Misconduct for further information and to avoid actions which might contravene
university regulations. These regulations can be found at
http://www.usg.edu.au/corporateservices/calendar/part5.htm. Students should also read
the Faculty of Business Policies and Procedures which can be found at
http://www.usq.edu.au/business/aboutfob.htm.

ASSESSMENT NOTES

1 Assignments: (i) Assignments must be submitted electronically by 11.59pm (AEST) on
the due date. (ii) Students must retain a copy of each assignment submitted for assessment.
This must be produced within 24 hours if required by the examiner. (iii) The examiner
may grant an extension of the due date of an assignment in extenuating circumstances. If
the required extension is less than seven days, there is no need to obtain prior approval.
In such cases, submit your assignment as soon as possible after the due date together with
any supporting documentation that might be required. The authority for granting extensions
rests with the relevant examiner. (iv) The examiner will normally only accept assessments
that have been prepared using electronic media. (v) The examiner will not accept
submission of assignments by facsimile. (vi) Students who are disadvantaged by these
regulations may be given special consideration. They should contact the examiner to
negotiate such special arrangements. (vii) In the event that a due date for an assignment
falls on a local public holiday in their area, such as a show holiday, the due date for the
assignment will be the next day. Students are to note on the assignment cover the date of
the public holiday for the examiner's convenience.

2 Referencing in assignments: Harvard (AGPS) is the referencing system required in this
course. Students should use Harvard (AGPS) style in their assignments to format details
of the information sources they have cited in their work. The USQ library provides advice
on how to format information sources using this system. Details can be found at
<http://lwww.usq.edu.au/library/help/ehelp/ref_guides/harvard.htm> and
<http://lwww.usq.edu.au/library/help/ehelp/ref_guides/harvardonline.htm>.

3 Course weightings: Course weightings of topics should not be interpreted as applying to
the number of marks allocated to assessment.

4 Deferred work: Students who, for medical, family/personal, or employment-related reasons,
are unable to complete an assignment may apply to defer an assessment in a course. Such
a request must be accompanied by appropriate supporting documentation. A temporary
grade of IDM (Incomplete Deferred Make-up) may be awarded.

5 Make-up work: Students who have undertaken all of the required assessments in a course
but who have failed to meet some of the specified objectives of a course within the normally
prescribed time may be awarded the temporary grade: IM (Incomplete - Make up). An
IM grade will only be awarded when, in the opinion of the examiner, a student will be
able to achieve the remaining objectives of the course after a period of non directed
personal study.
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OTHER REQUIREMENTS

1 Computer, e-mail and Internet access: Students are required to have access to a personal
computer, e-mail capabilities and Internet access to USQConnect. Current details of
computer requirements can be found at
<http://www.usq.edu.au/ict/students/standards/default.htm>.
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